DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of June 10, 2004 Meeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:00p.m. in Room 206 of the Town Hall.

Members present:

Dave Campbell Peter Maglathlin

Jim Plutte Jerry Nielsen

John Bowes Sal Mazzeo
Guest List:

John Ryan Don Fiftal

Adele Conniff

The meeting’s agenda was adopted unanimously.

The minutes of the April 22 and May 13 meetings were approved unanimously. It was
noted for the record that the scheduled May 27 meeting failed to achieve a quorum.

Construction Committee Report

John Ryan reviewed the progress on the construction project as follows:

Building C (Science) — basement MERs are approximately 60% completed with large
HVAC and chilled water piping and the control work is progressing, the oil piping is
installed, the fuel oil pumps are ready for installation shortly; the ceiling grid is installed
on the 2™ floor classrooms and the wood lab casework is being installed; the lab ipping
within the casework is proceeding ahead of the casework on both floors; the piping
services to the teacher stations are ongoing; corridor lighting on the 2" floor is complete;
corridor lighting on the 1* floor corridors is being installed; the resin tops for the lab
casework should be delivered in approximately 3 weeks; glazing of the classroom
entrances is ongoing; pressbox surrounding roof area is being installed.

Building D (Gym) — large ductwork completed; electrical outlets and switching is
installed and energized; sprinkler piping is being installed in the main gym, after which
the ceiling of the main gym will be spray painted; ceilings and main lighting is installed
in the basement locker rooms, showers and corridor; exterior soffits are installed and
spackled; ready to install the ceiling grid in the first floor corridor; lockers are scheduled
for delivery and installation on June 15.

Building E (Cafeteria) — masonry work is completed; walls, ceilings and ductwork, and
overhead MEP and sprinkler piping is finish painted; light fixtures in the cafeteria and
corridor are installed; storefront is installed and glazed; installation of kitchen ductwork
and MEP piping is ongoing; kitchen and servery is finish painted; roofing of the grass
roof has commenced; roofing of the grass roof has commenced and should be completed
in 2 weeks.

Building F (Arts) — the pouring of the slab on grade in the music room areas is ongoing;
the metal framing of the exterior wall, starting on the north wall and proceeding around
the east to the south walls have started and will be sheathed so the brick masonry walls
can follow; the masonry firewalls around the auditorium are ongoing and nearing



completion on the north and east sides; the sheetmetal ‘high’ ductwork in the auditorium
is 85% completed, to be followed by the sprinkler and electrical roughing work; masonry
partitions on the 1% and 2™ floor classrooms are ongoing; the slabs on deck on the 2™
floor auditorium seating remains and will be a slow process; spray fireproffing of the
structure is ongoing and is 70% complete; United Steel is continuing with detailing of
miscellaneous work.

Building G (Social Studies, Health, Special Ed.) — brick eave end wall is nearing
completion; roofing and sheetmetal is ongoing and shingle roof is scheduled to start next
week, followed by spray fireproofing of the roof deck; metal stud partitions are ongoing
on the 1* and 2™ floors; sheetmetal ductwork to follow the spray fireproofing on the 2™
floor; plumbing and heating roughing is ongoing in the toilet rooms and corridors.
Building B (Core Classrooms) — electrical, mechanical and sprinkler roughing is
ongoing on the 1* and 2" floors; approximately 90% of the metal exterior framing is
installed; approximately 65% of the denzglass sheathing is installed; masonry corridor
walls on the 1% floor are almost completed; masonry corridor walls on the 2™ floor has
started and is approximately 25% complete; roofing is scheduled to start after the exterior
metal framing is complete (probably within the next two weeks); spray fireproofing is
80% complete, and will be followed by the roof deck soffits after the roof installation;
sheetmetal risers are installed along with the boiler flue piping and DW flue piping above
the main roof.

Building A (Main offices, Library) — structural steel is installed and being detailed;
detailing of the roof deck is ongoing on the pitched roofs; electrical roughing for the slab
on ground is mostly installed; the electrical floor boxes are ongoing on the 2™ floor and
will start shortly on the 1* floor; the north half of the concrete slab on deck was poured
today; the second half will be poured next week along with the slab on grade as soon as
possible; metal clips for the metal framing the exterior wall will start shortly on the
courtyard side of the building.

Sitework — sidewalks and curbs installed on the west side of the gym; planting of trees
on the north side of the gym is mostly complete; construction of the baseball field, on the
east side of the site has started; sidewalks are continuing around the east side of Building
D and Buildings C&E; stairway at Building E will be poured next week.

In response to a question from John Bowes, John Ryan said that there would be a finished
classroom so that we can see the finished product, including the technology component.

It was also reported that all affected parties have reached agreement on using the new
physical education facility early so that the existing facility can be demolished as early as
possible next spring.

Design Development Committee — None.

Finance Committee

John Bowes issued Cost Control Report #5, dated May 31, 2004. It was noted that
payments to Herbert Newman and Partners totaled $2.9 million. It was agreed that
payments would not exceed $3 million.

Chairman’s Report — None.

Paul Engemann reported that hearing regarding the installation of the new turf field
would be as follows: EPC on June 17, and Planning and Zoning on June 22. He was
hopeful that approvals would come by mid-to-late July.



The next regular meeting is scheduled for June 24, 2004, at 8:00p.m. in Room 206 of the
Town Hall.

The meeting was adjourned at 8:54p.m.

Respectfully submitted,

James Plutte
Secretary

Approved: August 26, 2004



